

sdmay23-05: Not sure at this point

Week 1 Report

September 26 - September 30

Team MembersAsad Abdalla — *Dev Ops Manager*Meet Patel — *Advisor Interaction*Mohammed Elbermawy — *Client interaction*Yannick Fumukani — *Frontend Manager*Rashed Alyammahi — *Backend Manager*Richard Gonzalez — *Scrum Master / Team Organizer*Lucas Onwuchekwa — *QA*Adam Sweiger — *Status Reporter***Summary of Progress this Report**

We have been meeting and attempting to get our project situated but to no avail. We have met for team contract and to discuss our projects standing. We will be meeting with Dr. Gaffar next week as well as Dr. Fila.

Pending Issues

Currently we dont have a project but we are hoping to get that amended next week.

Plans for Upcoming Reporting Period

Get our project set in stone, discuss user needs, and set a plan on how we are looking to approach the project.

Individual Contributions

Team Member	Contribution	Weekly Hours	Total Hours
Asad Abdalla	Met w/ team and discussed next steps with regards to our project	3	0
Meet Patel	Met w/ team and discussed next steps with regards to our project.	3	0
Mohammed Elbermawy	Met w/ team and discussed next steps with regards to our project	3	0
Yannick Fumukani	Met w/ team and discussed next steps with regards to our project	3	0
Rashed Alyammahi	Met w/ team and discussed next steps with regards to our project	3	0
Richard Gonzalez	Met w/ team and discussed next steps with regards to our project. Contacted Dr. Fila, and Dr. Gaffar with assistance on the project.	3	

Lucas Onwuchekwa	Met w/ team and discussed next steps with regards to our project	3	
Adam Sweiger	Met w/ team and discussed next steps with regards to our project. Also has been in contact with Dr. Gaffar looking to amend our project problems.	3	

Gitlab Activity Summary

Nothing to report.
