

sdmay23-05: Not sure at this point

Week 2 Report

October 3 - October 7

Team MembersAsad Abdalla — *Dev Ops Manager*Meet Patel — *Advisor Interaction*Mohammed Elbermawy — *Client Interaction*Yannick Fumukani — *Frontend Manager*Rashed Alyammahi — *Backend Manager*Richard Gonzalez — *Scrum Master / Team Organizer*Lucas Onwuchekwa — *QA*Adam Sweiger — *Status Reporter***Summary of Progress this Report**

We met with Dr. Gaffar and Dr. Fila to learn about our options for projects and discussed the best path moving forward.

Pending Issues

We still don't have a finalized project but we have considered our options and have a project that we intend to work on as well as a backup option.

Plans for Upcoming Reporting Period

Our intention is to work on the AI project if possible, so we will start by learning more about the Keras machine learning API and familiarizing ourselves with the development environment. Then, we will meet with Dr. Gaffar to discuss the project in more specific detail so that we can complete components of the design document. We would like to be able to complete User Needs and Requirements by next Friday ideally but the Friday after at the latest.

Individual Contributions

Team Member	Contribution	Weekly Hours	Total Hours
Asad Abdalla	Met with team, Dr. Gaffar, and Dr. Fila and discussed project and our next steps	3	0
Meet Patel	Met with team and discussed project and our next steps	1	0
Mohammed Elbermawy	Met with team, Dr. Gaffar, and Dr. Fila and discussed project and our next steps	3	0
Yannick Fumukani	Met with team, Dr. Gaffar, and Dr. Fila and discussed project and our next steps	3	0
Rashed Alyammahi	Met with team, Dr. Gaffar, and Dr. Fila and	3	0

	discussed project and our next steps		
Richard Gonzalez	Met with team, Dr. Gaffar, and Dr. Fila and discussed project and our next steps	3	0
Lucas Onwuchekwa	Met with team, Dr. Gaffar, and Dr. Fila and discussed project and our next steps	3	0
Adam Sweiger	Met with team, Dr. Gaffar, and Dr. Fila and discussed project and our next steps	3	0

Gitlab Activity Summary

Nothing to report.
