

sdmay23-05: Not sure at this point

Week 4 Report

October 17 - October 21

Team MembersAsad Abdalla — *Dev Ops Manager*Meet Patel — *Advisor Interaction*Mohammed Elbermawy — *Client Interaction*Yannick Fumukani — *Frontend Manager*Rashed Alyammahi — *Backend Manager*Richard Gonzalez — *Scrum Master / Team Organizer*Lucas Onwuchekwa — *QA*Adam Sweiger — *Status Reporter***Summary of Progress this Report**

We setup a Linux Ubuntu Virtual Machine and setup a development environment with Keras and TensorFlow. We also completed the User Needs and Requirements assignments.

Pending Issues

We started the Project Plan assignment but will be meeting with our advisor, Dr. Gaffar to gain more information so that we can complete it. We will also need to work on other design document sections as part of our work in catching up.

Plans for Upcoming Reporting Period

We will meet with Dr. Gaffar to discuss our next steps as well as the project's details and goals. We will also work on completing the Project Plan and Design Contextualization and Exploration assignments.

Individual Contributions

Team Member	Contribution	Weekly Hours	Total Hours
Asad Abdalla	Helped complete design document assignments	3	0
Meet Patel	Requested Virtual Machine from ETG, helped complete design document assignments	3	0
Mohammed Elbermawy	Spoke to advisor about team progress, helped complete design document assignments	3	0
Yannick Fumukani	Helped complete design document assignments	3	0
Rashed Alyammahi	Helped complete design document assignments	3	0

Richard Gonzalez	Requested Virtual Machine from ETG, helped complete design document assignments	3	0
Lucas Onwuchekwa	Helped complete design document assignments	3	0
Adam Sweiger	Set up development environment on VM and got Keras running on GPU, helped complete design document assignments	4	0

Gitlab Activity Summary

Nothing to report.
